SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:41PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 218 Const Calendar Day: 790 Date: 07-Nov-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews continued working on the bracing of the counterweights frame of the Primary Hauling
system.

2. The ABF crews continued installation of a piece of plate as a stopper for the hydraulic jacking system.
The hydraulic jack system pulls the PWS until a certain limit. The original limit was reduced by installing
these plates.

3. A total length of 250mm crack was detected on the North side 100 mm thick plate of the jacking saddle
frame by Mr. Bill Levell and Mr. Dan Reyes. This weld is apparently a PJP type weld and its distance from
the top of the saddle is about 760mm.

4. The selected attached pictures show the detail of the performed activities.

ABF welder crews:
-Eric Sparks
-Paul Famibrini

ABF crews involved in installing stoppers for the Hydraulic jacking system:
-Jerry Kubala
-Rigoverto Garcia

-Filex Melgar
Equipments:
-Miller welding Machine (ABF002242)
‘ 04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 218  Date: 07-Nov-2011

Monday

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP IAN MURPHY 2.00 0.00 0.00 2.00 D
Ironworker FOR ERIC SPARKS 2.00 0.00 0.00 2.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002243 WELDING EQUIPMENT No
0.00 0.00 0.00 0.00 D
*E0010583 No
000 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 218 Date: 07-Nov-2011 Monday
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